

Admin Access + Go-Live Status

Prepared July 13, 2026 . rally-psi-five.vercel.app

Your admin account

I just fixed it: ampx80@gmail.com (and nate@amptekgrowth.com) are now the super admins (src/lib/access.js).

Right now, in demo mode, /admin stays open so you can use it. The moment real auth is turned on, the back office locks to those two emails only - everyone else gets a "restricted" screen and does not even see the nav item.

So your admin account is baked in and waiting for auth to go live. It is live now at rally-psi-five.vercel.app/admin.

Everything missing to go live

The honest one-liner: every screen is built and gorgeous, but it runs on local-first demo data, per browser. Going live = turning on the backend + standing up the business layer. It is activation, not a rewrite.

Full version: GO_LIVE_CHECKLIST.md in the repo. The blockers, in order:

- 1 Auth + multi-tenancy** [THE blocker]
Real login is built but OFF. No per-company data isolation yet. Every company needs its own workspace with row-level security so Company A never sees Company B. Nothing real works until this is on.
- 2 Database of record** [blocker]
Everything is localStorage/seed today. Needs a real Supabase schema + migrations + RLS. Your admin panel data is per-browser until this lands.
- 3 Billing (Stripe)** [blocker - cannot take money yet]
Plans, checkout, seat-based subscriptions, trials, invoices, tax. The Payments pages are demo UI.
- 4 Provisioning** [wiring]
Liftoff makes a beautiful plan but does not actually create the workspace, apply the modules, or invite/seat the team. That wiring is the "go-live" of the wizard.
- 5 Transactional email + SMS** [blocker for verify/receipts]
Needs Resend + Twilio. Email verification, password reset, receipts, invites.
- 6 AI keys (Rook)** [activation]
Rook, Genesis, Autopilot, and Liftoff fall back to sims without ANTHROPIC_API_KEY. Set it and they are real.

7

Security + compliance [blocker to sell to companies]

CSP is report-only (not enforced), RBAC is UI-only (needs server enforcement), plus real privacy/terms/DPA, rate limiting, and a security review before enterprise deals.

8

Custom domain [do this FIRST]

You are on rally-psi-five.vercel.app, a preview alias. Buy the real domain before pouring in SEO/link equity (moving later loses it).

9

Monitoring + CI + tests [pre-scale]

Then Google Search Console + Bing submit, and mobile store submit (your Mac + Apple/Google accounts).

The pattern

Almost every build item is blocked only by (a) raising the monthly spend cap at claude.ai/settings/usage and (b) having the env keys/accounts to point at (Supabase, Stripe, Resend, Twilio, Anthropic, a domain). The things only you can do are the domain, the paid accounts, and the legal/business setup. The recommended first move: you grab a domain and raise the cap; I build auth + the multi-tenant database + Liftoff provisioning as the foundation everything else sits on.